

Work breakdown structure (WBS)

Level 1	Software Development										
Level 2	1. Research and Discovery			2. Design			3. Development				
Level 3	1.1 Define Project Scope	1.2 Conduct Research	1.3 Finalise Requirements	2.1 High Level Design	2.2 Design Phase	2.3 Final Design Delivery	3.1 Frontend	3.2 Backend	3.3 content creation	3.4 Development phases	3.5 Testing and production
Level 4	1.1.1 Scope Kick Off Meeting	1.2.1 Conduct Stakeholder Interviews	1.3.1 Gather Requirements	2.1.1 Initial UX	2.2.1 Design Period	2.3.1 Final Design Review	3.1.1 coding pages	3.2.1 Subtask1	3.3.1 Subtask1	3.4.1 Dev- Period	3.5.1 Subtask1
	1.1.2 Define Budget	1.2.2 Conduct User Research	1.3.2 Requirements Finalised	2.1.2 Design Flow Charts	2.2.2 Design Check In	2.3.2 Design Annotation	3.1.2 functionality	3.2.2 Subtask1	3.3.2 Subtask1	3.4.2 Dev Check In	3.5.2 Subtask1
	1.1.3 Finalise Budget	1.2.3 Analyse Research	1.3.3 Compile Edited Analysis	2.1.3 Define IA	2.2.3 Design Period	2.3.3 Design Delivery	3.1.3 subtask3	3.2.3 Subtask1	3.3.3 Subtask1	3.4.3 Dev- Period	3.5.3 Subtask1
	1.1.4 Distribute Scope		1.3.4 Kick Off Meeting	2.1.4 Create Wireframes	2.2.4 Design Check In	2.3.4 Design Meeting	3.1.4 Subtask4	3.2.4 Subtask1	3.3.4 Subtask1	3.4.4 Dev Check In	3.5.4 Subtask1
					2.2.5 Revisions			3.2.5 Subtask1	3.3.5 Subtask1	3.4.5 Revisions	3.5.5 Subtask1
									3.3.6 Subtask1		3.5.6 Subtask1